

AD-A081 386

BDM CORP MONTEREY CA

F/G 17/2

THE NATIONAL TRAINING CENTER PLANNING SUPPORT. (U)

OCT 79


DAAK40-78-C-0195

UNCLASSIFIED

BDM/M-014-79

NL


[ OF ]  
AD  
A081 696



END  
DATE  
FILMED  
4-80  
DTIC

LEVEL

2




ADA081386

DTIC  
ELECTE  
FEB 28 1980  
S D  
C

DDC FILE COPY

080 1 1 004



(2)

✓ P. O. Box 2019  
2600 Garden Rd.  
✓ Monterey, California 93940  
Phone (408) 649-3880

DTIC  
ICTE  
D

(11) 22 October 22, 1979

(12) 35

Technical Report No. (14) BDM/M-014-79

(15) Contract No. DAAK 40-78-C-0195

"The views, opinions, and/or findings contained in this report are those of the author(s) and should not be construed as an official Department of the Army position, policy, or decision, unless so designated by other official documentation."

(9) EXECUTIVE SUMMARY  
OF  
(6) THE NATIONAL TRAINING CENTER  
PLANNING SUPPORT

Submitted to: The TRADOC Systems Manager for NTC, U.S. Army Training and Doctrine Command, Fort Monroe, Virginia.

This document has been approved for public release and sale; its distribution is unlimited.

414 162

JK

TABLE OF CONTENTS

	<u>Page</u>
LIST OF FIGURES	iv
● OVERVIEW	1
● NTC Planning Support - Task Summary	2
● SYSTEMS INTEGRATION SUPPORT	5
● NTC Phase I Development Options - Summary	6
● Principal NTC System Components	8
● Design and Systems Integration for Phase I	10
● Representative NTC Phase I Computer Configuration	14
● Command Post Exercises/Notional Battalions	18
● Training Analysis and Feedback Requirements	20
● Field Data Collection - Electronic Clipboard	22
● MANAGEMENT CONCEPT	25
● NTC Management Staff	26
● Field Instrumentation Maintenance	28
● OPPORTUNITIES TO BE DERIVED FROM NTC 1A	31
● Summary	32

Accession For	
NTIS - GINA	<input checked="" type="checkbox"/>
DPC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	<input type="checkbox"/>
<i>on file</i>	
By	
Distribution	
Availability	
Dist	Availability
<i>A</i>	Special

LIST OF FIGURES

<u>Figure Number</u>	<u>Title</u>	<u>Page</u>
1	Summary of NTC Planning Support Tasks	3
2	Comparison of NTC Options	7
3	Principal Components to be Developed and Integrated to Establish NTC System	9
4	NTC System Concept - Phase I	11/12
5	Representative NTC Phase I Detailed Computer System	15/16
6	A Combination of Live and Notional Components Will Be Exercised	19
7	BN Functions for Training Analysis and Feedback	21
8	ECB Data Collection and Processing System	23
9	NTC Management Staff	27
10	Field Instrumentation Maintenance Support Organization	29/30
11	Opportunities to be Derived from NTC 1A	33

# THE BDM CORPORATION

## OVERVIEW

## THE BDM CORPORATION

### Overview

#### NTC PLANNING SUPPORT - TASK SUMMARY

This Executive Summary Report presents the results of selected tasks of the Phase I Planning Support.

The tasks performed are shown in Figure 1. This summary presents the results of Subtasks 1.2, 1.3, and 1.4 of Task 1.

Task 2 was performed for and reported to the Defense Advanced Research Projects Agency (DARPA). Subtasks 1.2, 1.3, and 1.4 were performed for the NTC TSM.

TASK SUMMARY

TASK 1 - PHASE I PLANNING SUPPORT

- SUBTASK 1.1     DEVELOP TRAINING AND TRAINING  
                     DEVELOPMENTS CONCEPTS - PERFORMED  
                     AND REPORTED TO CATRADA
- SUBTASK 1.2     PROVIDE SYSTEMS INTEGRATION SUPPORT
- SUBTASK 1.3     DEVELOP A MANAGEMENT CONCEPT
- SUBTASK 1.4     INVESTIGATION OF PHASE I OPPORTUNITIES  
                     TO BE DERIVED FROM NTC 1A TEST

TASK 2 - PHASE II PLANNING SUPPORT - PERFORMED AND  
                     REPORTED TO DARPA

- SUBTASK 2.1     REFINE SYSTEM ARCHITECTURE
- SUBTASK 2.2     DEVELOP BROCHURE FOR INDUSTRY  
                     SYMPOSIUM
- SUBTASK 2.3     PROVIDE FOLLOW-UP TECHNICAL  
                     ASSESSMENT

Figure 1. Summary of NTC Planning Support Tasks



THE BDM CORPORATION

This page intentionally blank.

SYSTEMS INTEGRATION SUPPORT

- NTC Phase I Development Options - Summary
- Principal NTC System Components
- Design and Systems Integration for Phase I
- Representative NTC Phase I Configuration
- Command Post Exercises/Notional Battalions
- Training Analysis and Feedback Requirements
- Field Data Collection - Electronic Clipboard
- Field Data Collection - Manual Data Forms

## THE BDM CORPORATION

### Systems Integration Support

#### NTC PHASE I DEVELOPMENT OPTIONS - SUMMARY

For NTC Phase I integration planning purposes, four representative development approaches were considered.

NTC Phase I will be developed under contract with industry. To provide a basis for assessing alternative approaches, four representative development approaches for NTC Phase I have been published. Details of these were provided in earlier reports submitted to TRADOC.

Option A, Limited Phase I - This plan limits the number of RMS-instrumented players to 120 in Phase I. The PLAFIRE concept would be introduced in the fourth quarter of FY 82, three to four years earlier than currently planned.

This plan avoids heavy reliance on RMS instrumentation and minimizes the development effort for Phase I. This is accomplished by using CDEC's TASVAL software, which can support 120 players, directly on NTC computers. Development effort and schedule risk are avoided by not attempting to upgrade the RMS system to 450 players. An alternative to the CDEC TASVAL software is the OSD DDT&E SEL-86 software.

Option B, Full Phase I Instrumentation - This plan provides for fielding 450 RMS-instrumented players in Phase I, followed by early introduction of PLAFIRE in fourth quarter FY 82.

Option C, Full Phase I Instrumentation, PLAFIRE Delayed - This plan provides the same option as B but delays PLAFIRE.

Options A, B and C all require major investments in A-Stations for RMS coverage. Options B and C require 330 more B-Units than does Option A, not counting additional spares. This increase in B-Units would cost on the order of eight million dollars. Further, both Option B and C involve substantially more development effort than Option A. Further, according to CDEC engineering estimates, 55 A-Stations are needed for minimum coverage of the 10KM by 10KM playing area. For Fort Irwin, approximately 50KM by 50KM, this would require upwards of 275 A-Stations at a cost of over \$20 million, exclusive of B-Units.

Option D, PLAFIRE - This plan provides for elimination of Phase I, shifting the IOC to fourth quarter of FY 82 and immediate development of PLAFIRE.

In this approach, TRADOC does not invest resources in the development and implementation of two operational systems for two separate phases. All resources are concentrated on the modern PLAFIRE instrumentation.

# THE BDM CORPORATION




Figure 2. Comparison of NTC Options

## THE BDM CORPORATION

### Systems Integration Support

#### PRINCIPAL NTC SYSTEM COMPONENTS

There are seven principal components which must be developed and integrated to establish the total NTC system for Phase I.

The NTC system components needed for Phase I are shown in Figure 3.

Three Instrumentation Subsystem Components - The instrumentation system required for this role has three highly interrelated components:

- Force-on-force engagement simulation instrumentation
- Live fire instrumentation
- Data processing and display systems.

This instrumentation will do the following:

- Record position location
- Simulate and record engagement events
- Transmit real-time control to the field
- Provide data processing and displays for training analysis and feedback (TAF).

Notional Battalion - CPXs or notional battalions will support training of the Brigade as well as the additional Battalion staffs.

OPFOR - The OPFOR will represent a Soviet motorized rifle regiment. The tactics and techniques employed must be those of the Soviets.

Exercise Monitor and Control (EMC) - The EMC is required for many operational functions essential to effective operations:

- Conduct automated instrumentation countdown
- Establish software initialization
- Control OPFOR
- Range safety
- Control electromagnetic emissions
- Administrative kill of players as required
- Check status of instrumentation and software during operations
- Control CCTV and voice recording instrumentation.

Training Analysis and Feedback - TAF post-exercise training will be conducted in After Action Reviews (AAR) which will emphasize training by analysis and feedback of the exercise data.




Figure 3. Principal Components to be Developed and Integrated to Establish NTC System

## THE BDM CORPORATION

### Systems Integration Support

#### DESIGN AND SYSTEMS INTEGRATION FOR PHASE I

The principal components of the NTC system functionally interact and the NTC Phase I system must be designed as an integrated system.

Integrated System Design - The seven principal components of the NTC have been organized into the total system presented in detail in Figure 4. This figure illustrates the complex relationship which exists among components and emphasizes the importance which must be directed to an integrated approach to planning and implementation of both hardware and software.

PL System/MILES Integration - The position location system operations and MILES engagement simulation will be integrated in Phase I. Figure 4 shows this for the case of the RMS system. The RMS control, command generator, and range/event data collection are shown as key functions under REAL-TIME-SOFTWARE AND DISPLAY. Alternative PL systems may be used.

CDEC PL/MILES Backup - Many of the functions and functional elements presented in Figure 4 are already in operation at CDEC. The CDEC system, developed for the TASVAL test, can handle up to 120 instrumented players. CDEC also uses its own Laser Direct Fire System (LDFS) for engagement simulation. Engagement computation of  $P_K$  and assessment of casualties is conducted in the central computer. The LDFS provides an excellent backup for MILES in Phase I.


CDEC has already conducted training analysis and feedback exercises for TIE, and much of the CDEC software and computer hardware for graphical display is applicable to NTC TAF functions. Under CDEC's participation in NTC 1A Stage I, CDEC will be developing the additional software necessary to support TAF development and instrumentation.

Maximum Effectiveness - The system design provides for all required real-time EMC and TAF functions, operation of field instrumentation and the interaction of the operating system with NTC management. The design of the system maximizes transparency and realism for the players through:

- Lack of intrusion of instrumentation into player activities; and
- Inclusion of all major facets of combined arms operations.

The interaction between operations and management shown in the figure is essential for successful training. The NTC operation is so complex that failure to coordinate plans, maintain equipment or instrumentation, or provide adequate supplies will seriously disrupt training.


# FIELD OPERATIONS





# NTC MANAGEMENT

## LIVE FIRE



EXERCISE  
MONITORING  
AND CONTROL

TRAINING ANALYSIS  
AND FEEDBACK

ASSESSMENT  
TRAINING  
EFFECTIVENESS

PROPOSED  
NEW  
STANDARDS

PROPOSED  
TRAINING  
SCENARIOS

PROPOSED  
TAR  
METHODS

### TRAINING ANALYSIS AND FEEDBACK

- RESULTS
  - PROPOSED STANDARDS
  - SCENARIO DESIGNS
  - TAR METHODOLOGY
  - TRAINING EFFECTIVENESS
- REQUIREMENTS FOR PERSONNEL
- REQUIREMENTS FOR COMPUTER/SOFTWARE/TRAINING MATERIALS
  - SUPPLIES
  - MAINTENANCE




Figure 4. NTC System Concept

TRAINING ANALYSIS AND FEEDBACK

- RESULTS
  - PROPOSED STANDARDS
  - SCENARIO DESIGNS
  - TAF METHODOLOGY
  - TRAINING EFFECTIVENESS
- REQUIREMENTS FOR PERSONNEL
- REQUIREMENTS FOR COMPUTER/ SOFTWARE/ TRAINING MATERIALS
- SUPPLIES
- MAINTENANCE

2000 12 11 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 114 115 116 117 118 119 120 121 122 123 124 125 126 127 128 129 130 131 132 133 134 135 136 137 138 139 140 141 142 143 144 145 146 147 148 149 150 151 152 153 154 155 156 157 158 159 160 161 162 163 164 165 166 167 168 169 170 171 172 173 174 175 176 177 178 179 180 181 182 183 184 185 186 187 188 189 190 191 192 193 194 195 196 197 198 199 200 201 202 203 204 205 206 207 208 209 210 211 212 213 214 215 216 217 218 219 220 221 222 223 224 225 226 227 228 229 230 231 232 233 234 235 236 237 238 239 240 241 242 243 244 245 246 247 248 249 250 251 252 253 254 255 256 257 258 259 260 261 262 263 264 265 266 267 268 269 270 271 272 273 274 275 276 277 278 279 280 281 282 283 284 285 286 287 288 289 290 291 292 293 294 295 296 297 298 299 300 301 302 303 304 305 306 307 308 309 310 311 312 313 314 315 316 317 318 319 320 321 322 323 324 325 326 327 328 329 330 331 332 333 334 335 336 337 338 339 340 341 342 343 344 345 346 347 348 349 350 351 352 353 354 355 356 357 358 359 360 361 362 363 364 365 366 367 368 369 370 371 372 373 374 375 376 377 378 379 380 381 382 383 384 385 386 387 388 389 390 391 392 393 394 395 396 397 398 399 400 401 402 403 404 405 406 407 408 409 410 411 412 413 414 415 416 417 418 419 420 421 422 423 424 425 426 427 428 429 430 431 432 433 434 435 436 437 438 439 440 441 442 443 444 445 446 447 448 449 450 451 452 453 454 455 456 457 458 459 460 461 462 463 464 465 466 467 468 469 470 471 472 473 474 475 476 477 478 479 480 481 482 483 484 485 486 487 488 489 490 491 492 493 494 495 496 497 498 499 500 501 502 503 504 505 506 507 508 509 510 511 512 513 514 515 516 517 518 519 520 521 522 523 524 525 526 527 528 529 530 531 532 533 534 535 536 537 538 539 540 541 542 543 544 545 546 547 548 549 550 551 552 553 554 555 556 557 558 559 560 561 562 563 564 565 566 567 568 569 570 571 572 573 574 575 576 577 578 579 580 581 582 583 584 585 586 587 588 589 590 591 592 593 594 595 596 597 598 599 600 601 602 603 604 605 606 607 608 609 610 611 612 613 614 615 616 617 618 619 620 621 622 623 624 625 626 627 628 629 630 631 632 633 634 635 636 637 638 639 640 641 642 643 644 645 646 647 648 649 650 651 652 653 654 655 656 657 658 659 660 661 662 663 664 665 666 667 668 669 670 671 672 673 674 675 676 677 678 679 680 681 682 683 684 685 686 687 688 689 690 691 692 693 694 695 696 697 698 699 700 701 702 703 704 705 706 707 708 709 710 711 712 713 714 715 716 717 718 719 720 721 722 723 724 725 726 727 728 729 730 731 732 733 734 735 736 737 738 739 740 741 742 743 744 745 746 747 748 749 750 751 752 753 754 755 756 757 758 759 760 761 762 763 764 765 766 767 768 769 770 771 772 773 774 775 776 777 778 779 780 781 782 783 784 785 786 787 788 789 790 791 792 793 794 795 796 797 798 799 800 801 802 803 804 805 806 807 808 809 810 811 812 813 814 815 816 817 818 819 820 821 822 823 824 825 826 827 828 829 830 831 832 833 834 835 836 837 838 839 840 841 842 843 844 845 846 847 848 849 850 851 852 853 854 855 856 857 858 859 860 861 862 863 864 865 866 867 868 869 870 871 872 873 874 875 876 877 878 879 880 881 882 883 884 885 886 887 888 889 890 891 892 893 894 895 896 897 898 899 900 901 902 903 904 905 906 907 908 909 910 911 912 913 914 915 916 917 918 919 920 921 922 923 924 925 926 927 928 929 930 931 932 933 934 935 936 937 938 939 940 941 942 943 944 945 946 947 948 949 950 951 952 953 954 955 956 957 958 959 960 961 962 963 964 965 966 967 968 969 970 971 972 973 974 975 976 977 978 979 980 981 982 983 984 985 986 987 988 989 990 991 992 993 994 995 996 997 998 999 1000

11/12

Concept - Phase I

4

4

THE BDM CORPORATION

Representative NTC Phase I Configuration

## THE BDM CORPORATION

### Systems Integration Support


#### REPRESENTATIVE NTC PHASE I COMPUTER CONFIGURATION

A representative computer hardware system was developed for NTC Phase I planning.


Representative NTC Phase I Configuration - A representative computer hardware configuration to support NTC Phase I consists of equipment compatible with the currently operational CDEC/TRADOC MCS software. The proposed configuration is centered around the Digital Equipment Corporation's VAX-77/780 computer. In addition to the VAX, current NTC parameters suggest that five additional machines such as the PDP 11/60 will be required to support various functions. These machines, especially the VAX system, were designed to be directly upward compatible with the hardware and software currently in use at CDEC.

# NTC PHASE I DETAILED COMPUTER S

## 4 PDP 11/60 WITH SHARED MEMORY



# ER SYSTEM — FUNCTIONS AND DATA FLOWS







Figure 5. Representative NTC Ph





Phase I Detailed Computer System

4

THE BDM CORPORATION

Command Post Exercises/Notional Battalions

# THE BDM CORPORATION

## Systems Integration Support

### COMMAND POST EXERCISES/NOTIONAL BATTALIONS

Command post exercise (CPX) techniques will effectively generate activities of notional BN CPs and other notional elements.

Brigade Headquarters (BDE HQ) - Realism in exercising BN command and control requires representation of BDE HQ operations. There are four steps to do this:

- Establish realistic BDE HQS for NTC exercises.
- Provide tactical communication interactions with "live" battalion.
- Add interactions with "other" battalions to create realistic combat activity environment in BDE HQs.
- Generate interactions with "other" battalions by simulating BN CP activities.

For the BN TF commander and staff, the interaction with BDE HQ is essential. Interactions with "other" BN TF can be handled in the play of the BDE HQ as shown in Figure 6. Division HQ will be simulated to generate a normal command relationship with BDE HQ.

Support Functions - Elements directly supporting the BN TF, such as the air defense platoon and the artillery battery, will be live units. The associated headquarters of these elements will be notional.

CPX Techniques - There are two approaches to generating realistic command relationships with notional units:

- CPX techniques are implemented through written scenarios under controller direction. They are realistic, but limited in the real-time variations that can be made to the basic scenarios. Minimum resources are required.
- Computer simulations of BN TF action can be done in a manner similar to CATTs. The realism is greater than for CPX, but is gained at great cost in development and operation.

The CPX approach meets the basic requirement for realism. Computer simulations should be added when they have been effectively developed to tie in to the NTC operation.




Figure 6. A Combination of Live and Notional Components Will Be Exercised

# THE BDM CORPORATION

## Systems Integration Support

### TRAINING ANALYSIS AND FEEDBACK REQUIREMENTS

Training analysis and feedback (TAF) will address BN TF performance with a variety of data and displays.

Data Requirements - Analysis of the performance of a combined arms BN TF is complex because of the large number of functions that are performed by the unit. Data and information display requirements are determined by the various combat functions, such as maneuver unit, fire support, air defense, and communications; and levels of combat activity in terms of execution, control, coordination, and planning.

Figure 7 shows the components of the BN TF functions for which data are required for training analysis and feedback. The data requirements vary between the execution, control, and coordination levels. Plans developed by BN HQ staff prior to an exercise will be evaluated using the maps and messages generated by the staff.

Control and Coordination Emphasis - The BN TF is primarily a control and coordination unit, with execution of plans carried out by subordinate elements. Execution level data such as position location and real-time casualty assessments describe how well the BN TF performs in a mission. The instrumented engagement simulation data will be essential to diagnosing performance.

Tactical radio net monitoring and BN HQ and CO HQ controllers will provide a significant amount of information at the control and coordination level.

Live Fire Feedback - The live fire exercises, at least initially, will be less sophisticated in terms of instrumentation than the engagement simulation exercises. Data will be available on target scores and supplemented with controller inputs to provide performance assessments of the BN TF.

After Action Reviews of the Data - The instrumented data will be displayed as ground tracks, casualties by unit, pairings between firers and targets, player/unit status, and other measures. These data will be supplemented by video, tactical net voice recordings, and controller inputs through electronic clipboards and manual information.

The Training Analysis and Feedback (TAF) staff will monitor much of the data in real time and develop and conduct structured After Action Reviews (AAR). A take-home package will be provided to support follow-on training.




Figure 7. BN Functions for Training Analysis and Feedback

# THE BDM CORPORATION

## Systems Integration Support

### FIELD DATA COLLECTION - ELECTRONIC CLIPBOARD

Manual collection is required for data not suitable for direct instrumentation and provides redundancy for the instrumented system.

Manual Collection - Manually collected data provide human insight into key events and anomalous occurrences. Extremely important, too, is the fact that if the automated data collection system fails, manually collected data will be the only data available for analysis and evaluation. These points are summarized in Figure 8.

Two means of manual data collection are available for use:

- Electronic Clipboard (ECB) with output fed to digital recorder on data collector, or telemetered to central location; and
- Manual data forms.

Both may be used.

ECB - Devices are similar to a hand-held calculator. Each button can be designated to have a specific meaning, and each entry can be time tagged. Use of ECBs in EW/CAS tests have shown accuracies of  $\pm 2$  seconds in recording events with random errors occasionally as large as  $\pm 15$  seconds.

Figure 8 provides a detailed breakdown of ECB equipment and costs which would satisfy NTC requirements for 50 controllers.

#### Manual Data Collection

- Incorporates expert field judgment into the training feedback
- Provides redundancy for the instrumented data collection.

THE BDM CORPORATION

<u>Component</u>	<u>Number Required</u>	<u>Each</u>	<u>Total</u>
ECB	50	\$2,000	\$100,000
Memodyne Record Play Back Unit	1	2,000	2,000
Modem Interface Repeater (MIR-4)	1	250	250
Modem Eliminator ME-81	1	250	250
A.B. EIA Switch	1	145	145
829 KSR Terminal	1	2,470	2,470
A, B, C, D, Switches	6	335	2,010
TOTAL			\$107,125

Figure 8. ECB Data Collection and Processing System



THE BDM CORPORATION

This page intentionally blank.

MANAGEMENT CONCEPT

- NTC Management Staff
- Field Instrumentation Maintenance

## THE BDM CORPORATION

### Management Concept

#### NTC MANAGEMENT STAFF

A total of approximately 75 personnel are required for the NTC Management Staff.

Figure 9 delineates the organization and quantities of personnel required for the NTC Management Staff.

Training and operations will be accomplished by the elements of the Command in accordance with standing policies and procedures of the NTC Operations and Training Directorate.

Interface between NTC and the USAIS (OPFOR doctrine, OPTePs, and OPFORMS) will be through the NTC Training Division. Training analysis and feedback from the TAF staff will be through the Training Division's BLUFOR and OPFOR Branches.

The Personnel and Fiscal Directorate will provide support as required to supplement organic support.

Logistics and Maintenance will provide for the acquisition, receipt, storage, issue, turn-in, maintenance, and property disposal for all elements except the Instrumentation Directorate (not shown in Figure 9).




Figure 9. NTC Management Staff

## THE BDM CORPORATION

### Management Concept

#### FIELD INSTRUMENTATION MAINTENANCE

Approximately 256 personnel are required to support the maintenance of 450 instrumented player fielded at the NTC.

Figure 10 shows the instrumentation maintenance organization necessary to support the NTC.

The total number and types of personnel are based on CDEC's experience for TASVAL and an average instrumentation reliability of about 1000 hours Mean Time Between Failure (MTBF). The weakest link was the RMS B-Unit (Micro-B) which had an MTBF of 466 hours.

The number of personnel has been categorized as follows:

- Managers - 6
- Engineers - 23 (including 2 supervisors)
- Programmers - 25 (including 3 supervisors)
- Technicians - 164 (including 7 supervisors)
- Data Analysts - 6
- Other Support - 32 (typists, Q/C inspectors, logistics, etc.)
- TOTAL 256





Figure 10. Field Instrumentation

1 - MANAGER  
1 - Q/C INSPECTORS



OPPORTUNITIES TO BE DERIVED FROM NTC 1A

- Summary



## THE BDM CORPORATION

### Opportunities To Be Derived From NTC 1A

#### SUMMARY

→ There are several opportunities from which useful information can be derived from NTC 1A for Phase I and II decision making.

Figure 11 summarizes the key opportunities to be derived from NTC 1A.

- There are two, essentially parallel, efforts involved in NTC 1A, Stages I-V. These involve the Core Instrumentation System Demonstration software, and CDEC NTC 1A Stage I ICC software and queueing model. Either, or both, can provide a base for Phase I software growth. The NTC 1A effort can form the foundation for Phase I hardware and software specification development.

In addition, there is an opportunity to continue utilization of the NTC 1A Stage I hardware and software at CDEC, if Stages IV and V must be cancelled for any reason. This alternative could permit the continued development of ICC TAF/EMC operations utilizing scheduled CDEC experiments as the driving scenario (near term experiments include J-CATCH and ARMVAL).

- Human factors information can also be derived from any and all of the above, thus providing needed human factors insights into the EMC/TAF organization work loads, optimum display graphics and data display configurations, After Action Review formatting, etc.

In addition, the identification of training activities which can or cannot be supported has direct implication on the hardware and software configuration and the cost for Phase I.

NTC 1A PROVIDES SOLID BASIS FOR  
PHASE I GROWTH

- CIS HARDWARE/SOFTWARE DEMONSTRATION
- NTC 1A STAGE I ICC
- HUMAN FACTORS INPUT
- IDENTIFICATION OF TRAINING ACTIVITIES WHICH CAN OR CANNOT BE SUPPORTED IN PHASE I
  - PROVIDES OPPORTUNITIES TO OPTIMIZE HARDWARE/  
SOFTWARE CONFIGURATION FOR PHASE I
  - PROVIDES OPPORTUNITY FOR PHASE I HARDWARE  
SPECIFICATION DEVELOPMENT
  - PROVIDES OPPORTUNITY FOR PHASE I SOFTWARE  
SPECIFICATION DEVELOPMENT

Figure 11. Opportunities To Be Derived From NTC 1A